WWTU Project Payments

As of December 30, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
|
Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $  422158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies $ 338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $ 25176.00 | $ - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $ 198,500.00 | $ 706,800.00 | $ 610,029.00 | $ - $ 610,029.00 86.31%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,000.00{$ 2,143,453.00 | $ - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) 3 238,162.00 | $ - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00)| $ - $  (168,200.00)
2012 SRF LOAN $ 4,200,000.00 | $ 3,811,080.00 | $ - $ 3,811,080.00 90.74%
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 $ 361,300.00 | $ 402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $§ 361,300.00 | $  402,699.43 | $ - $ 402,699.43 | reimb to City by SFR|
Sheraton and Fairway Knolls Lift Station Improvements .
City of West Lafayette (Re;mbursement-Greeley & Hansen $ 177,493.00 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 4,600.00
Blngham Greenebaum Doll 18 3,723.00 |
Wroh B¢ : ls 227300 §
1% 20,000.00
2014 SRF LOAN $ 2,610,000.00 |$  208,089.00 | $ 9,850.00 | $ 217,939.00 8.35%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 177,49337 | § - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | § 12,835.04 | § - $ 12,835.04 100.00%
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 | $ 190,328.41 | § - $ 190,328.41 | reimb to City by SFR
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WWTU Project Payments

As of December 30, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
I
Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 1420000 ] % 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | $ 52,200.00 | $ - $ 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4000.00 | $ 4567.00 | $ - $ 4,567.00 114.18%
Construction: (Layne Heavy Civil, Inc.) $ 443 510.00 $ 44351000 1| $ 133,766.10 | $ - $ 133,766.10 30.16%
IMPROVEMENT FUND $ 513,910.00 | $ - $ 513,910.00 | $  204,733.10 - $ 204,733.10
Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | $ - $ 10,453.22
Cumberland Ave Sanitary Sewer Extension -
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | § 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | $ 12422700 | $ 311727001 $  287,039.02 - $ 287,039.02 92.08%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 3411000 | $ 31,610.00 - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 |$ 370,837.00 | $  342,684.67 - 342,684.67
| Construction Inspection: (Wessler Engmeenng) 16,000.0( . 11600000 (S 6551176
( 195830000 % 114324778
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 { $ 1,208,759.54 | $ 125,300.85 | $ 1,334,060.39 64.31%
Chemical Feed Facilities for Phosphorus Removal '
Design: (Wessler Engineering) 76,000.00 $ 76,000.00 | $ 76,000.00 | $ - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) 4,000.00 $ 4,000.00 | $ 423158 | § - $ 4,231.58 105.79%
| |Bid: (Wessler Engineering) ~24,000.00 | E 24,000.00 | $  24,000.00 $ - |$ 2400000 | 100.00%
| Construction Inspection: (Wessler Enginesring) o gsDObOO0. T % PB000000| S 524879094 & Janovns § 0 fiois9z ) .8
Support Services: (Wastewater Solutions, Inc.) 47,400.00 $ 47,400.00 | $ 1,110.00 | $ - $ 1,110.00
IMPROVEMENT FUND $ 401,400.00 | $ - $ 401,400.00 | $ 157,824.52 | $ 24,592.98 | $ 182,417.50
Construction: (Layne Heavy Civil, Inc.) $ 753,090.00 $ 753,090.00 | $ 240,685.20 | $ - 3 240,685.20 31.96%
2014 CONSTRUCTION FUND $ 753,090.00 | $ - $ 753,090.00 | $  240,685.20 | $ - $ 240,685.20
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